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Contract No.: 04-0120F4
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Approved Date:

Shift Hours: 06:00 am 07:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 102

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•0800 hrs OBG Staff Meeting
•Review concrete mix design information for Hinge K .
•One worker fabricated and placed steel embeds into the test cubes .
•1200 hrs I opened the gate to the test pour site along Burma Rd so the concrete truck could gain access
without going over the EBMUD line. The first truck arrived around 1340 hrs and poured the accelerated
mix at 1350 hrs. Ken Beede and Brandon Young were on site to perform a segregation test, a test to
remove the material that fits through a #4 sieve in order to test for initial set, and to help with test
cylinders. By 1430 the second truck arrived with the original mix and the same tests were performed.
Thermal couplers were placed inside each of the boxes so data can be retrieved to help evaluate the mix.
This mix has already been approved on the YBITS project so this information is to assist design by getting
the initial set of an unadulterated mix and an accelerated mix.
•Site visit to observe the Hinge KE Tie-Down Micropile drilling. Hillside Drilling is performing the work
and workers on site are: Juan Ambrize, Jose Briseno, Phaylat Chantha, and Alfonso Alfaro. The engineer
on site is James Williams from Klohn Crippen Berger.
•I went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,
Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Phil Paitz, Pat Finley, Gonzolo
Oroyco, and Sal Aldana. Kevin Alger is operating the crane today.
•Throughout the afternoon I had to use a penetrometer to ascertain the initial set times of the two test
pours. In short, the unadulterated mix took 4.5 hours to set while the accelerated mix took 2.5 hours for
initial set. These results were achieved by taking three measurements in each of the three test cylinders of
each mix, (3 cylinders of unadulterated and 3 cylinders of accelerated).
•I was able to get RFI 3010 – Temporary Works Foundation Removal: Crane Loading and RFI 3023 – 
Neoprene: Cold Vulcanizing in to Doc Control (PMIV).

I accrued 4 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD DAMBOISEIronworker 2.00 0.00 0.00 2.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 1000 AMP

2.00

002301

0.00

No

0.00 0.00

Diary: Dispute

CCO #208 Hinge K Coordination

One worker fabricated embeds in the SCC concrete demonstration pour.

001 0-HKC-000.208

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Sal AldanaCarpenter 8.00 2.00 0.00 10.00

APP Gonzo OroycoCarpenter 8.00 2.00 0.00 10.00

APP Jorge GomezCarpenter 8.00 2.00 0.00 10.00

APP Glenn KirkhamCarpenter 8.00 2.00 0.00 10.00

APP Rafael OnateCarpenter 8.00 2.00 0.00 10.00

APP Ricky ValenzuelaCarpenter 8.00 2.00 0.00 10.00

APP Phil PaitzCarpenter 8.00 2.00 0.00 10.00

APP Ricky VeraCarpenter 8.00 2.00 0.00 10.00

APP J.D. FreemanCarpenter 8.00 2.00 0.00 10.00

APP Jason SilvaCarpenter 8.00 2.00 0.00 10.00

JNM Pat FinleyCarpenter 8.00 2.00 0.00 10.00

JNM Rafael GomezCarpenter 8.00 2.00 0.00 10.00

JNM Tom MessnerCarpenter 8.00 2.00 0.00 10.00

FOR Jim MedinaCarpenter 8.00 2.00 0.00 10.00

Diary: Dispute

CCO # 216

See General Remarks.

001 0-hrm-ELS.216
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